



# Photo Album for Ford Cliff VFC, PA

Job # 34930

W/O # 26208274

June 20, 2020

Since the last report, the pump house began the paint process and the body began fabrication. Next week the cab could begin fabrication and the chassis frame could arrive. The pump house should finish with paint and the body should finish with fabrication.



DSC00494



DSC00495



DSC00496



DSC00497





DSC00498



DSC00499



DSC00500



DSC00501